

| # | Task Name | Duration | Start | Finish | Resource Names | % Complete | Predecessors |
|----|---|------------|-------|--------|--------------------------------|------------|--------------|
| 1 | <input checked="" type="checkbox"/> Release 1.0 | 104 day(s) | | | | 54% | |
| 2 | <input checked="" type="checkbox"/> Development | 43 day(s) | | | | 100% | |
| 3 | Phase 2 Coding/Module Test | 33 day(s) | | | All Dev | 100% | |
| 4 | Integration Test | 10 day(s) | | | All Dev | 100% | 3 |
| 5 | Code Available for System Test | 0 day(s) | | | | 100% | 4 |
| 6 | <input checked="" type="checkbox"/> System Test | 98 day(s) | | | | 65% | |
| 7 | <input checked="" type="checkbox"/> Establish Test Environment | 65 day(s) | | | | 98% | |
| 8 | Order OSI Platform Software | 3 day(s) | | | W. Chewning | 100% | |
| 9 | Order Platform Hardware | 12 day(s) | | | W. Chewning | 100% | |
| 10 | Platform Hardware/Software In Lab | 0 day(s) | | | | 100% | |
| 11 | <input checked="" type="checkbox"/> Installation/Setup | 47 day(s) | | | S. Chawla,S. Dial,T. Georges | 98% | 10 |
| 12 | Test Lab Power/Walls Installed | 5 day(s) | | | T. Mullinax | 100% | |
| 13 | Hardware Set-Up/Burn-In | 1 day(s) | | | MTEC | 100% | |
| 14 | Solaris Load | 10 day(s) | | | S. Dial | 100% | |
| 15 | Oracle Load | 1 day(s) | | | S. Andusumilli | 100% | |
| 16 | Oracle Tuning | 1 day(s) | | | S. Andusumilli | 100% | |
| 17 | X.25 Sunlink Load | 1 day(s) | | | S. Dial | 100% | |
| 18 | Navigator Load | 1 day(s) | | | S. Dial | 100% | |
| 19 | OSI Load | 5 day(s) | | | S. Dial,T. Georges,P. Sullivan | 100% | |
| 20 | SNMP CLI for NavisCore Client | 1 day(s) | | | S. Chawla,R. Kayyali | 100% | |
| 21 | AWS Connection | 1 day(s) | | | B. Wrenn | 100% | |
| 22 | SOCS Connection | 1 day(s) | | | S. Chawla | 100% | |
| 23 | NMA Connection | 1 day(s) | | | S. Chawla | 10% | |
| 24 | Test PC Setup | 1 day(s) | | | S. Chawla | 100% | |
| 25 | X-Server Setup | 6 day(s) | | | P. Sullivan,J. Pitts | 100% | |
| 26 | System Test Env Ready For Load | 0 day(s) | | | | 100% | 12 |
| 27 | <input checked="" type="checkbox"/> Planning | 77 day(s) | | | | 66% | |
| 28 | <input checked="" type="checkbox"/> Develop System Test Plan | 37 day(s) | | | S. Chawla | 100% | |
| 29 | Prepare Draft | 14 day(s) | | | S. Chawla | 100% | |
| 30 | Review | 1 day(s) | | | S. Chawla | 100% | 29 |
| 31 | Baselined | 0 day(s) | | | S. Chawla | 100% | 30 |
| 32 | <input checked="" type="checkbox"/> Develop Acceptance Test Cases | 19 day(s) | | | S. Chawla,K. Sadeghi | 100% | |
| 33 | Develop Draft | 13 day(s) | | | S. Chawla,K. Sadeghi,S. Patkar | 100% | |
| 34 | Review | 1 day(s) | | | All | 100% | |
| 35 | Re-Review | 1 day(s) | | | All | 100% | |
| 36 | Baselined | 0 day(s) | | | S. Chawla,K. Sadeghi,S. Patkar | 100% | |
| 37 | <input checked="" type="checkbox"/> Develop Functional Test Cases | 34 day(s) | | | | 37% | |
| 38 | <input checked="" type="checkbox"/> Phase 1 | 14 day(s) | | | | 99% | |

| | | |
|----|---|-----------|
| 39 | Develop Draft | 10 day(s) |
| 40 | Review | 1 day(s) |
| 41 | Baselined | 0 day(s) |
| 42 | <input type="checkbox"/> Phase 2 | 12 day(s) |
| 43 | Develop Draft | 8 day(s) |
| 44 | Review | 1 day(s) |
| 45 | Baselined | 0 day(s) |
| 46 | <input type="checkbox"/> Phase 3 | 12 day(s) |
| 47 | Develop Draft | 8 day(s) |
| 48 | Review | 1 day(s) |
| 49 | Baselined | 0 day(s) |
| 50 | <input type="checkbox"/> Execution | 50 day(s) |
| 51 | Install Load | 1 day(s) |
| 52 | Sanity Check | 12 day(s) |
| 53 | Test Case Execution | 34 day(s) |
| 54 | SOCS Testbed Available | 0 day(s) |
| 55 | SOCS Testbed Inter-Operability Testing | 8 day(s) |
| 56 | SOCS End-to-End Provisioning Testing (Lab and Testbed) | 5 day(s) |
| 57 | SOCS General Availability | 0 day(s) |
| 58 | End-to-End Provisioning Testing | 5 day(s) |
| 59 | Final Load Ready for Deployment | 0 day(s) |
| 60 | System Test Results Document | 5 day(s) |
| 61 | <input type="checkbox"/> Deployment | 50 day(s) |
| 62 | <input type="checkbox"/> Establish Field Environment | 28 day(s) |
| 63 | Order Field Hardware/Software | 10 day(s) |
| 64 | Hardware Available at DCSC | 0 day(s) |
| 65 | Hardware Available at BSC (DataCenter) | 0 day(s) |
| 66 | <input type="checkbox"/> Support DCSC Load of Platform Software | 12 day(s) |
| 67 | Load OS/Oracle | 5 day(s) |
| 68 | Load OSI Platform Software | 3 day(s) |
| 69 | ATM Sub-net Server to Naviscore | 2 day(s) |
| 70 | Interface Server to SOCS/Navigator | 2 day(s) |
| | Interface Server to | |

| | | |
|--------------------------------|------|----|
| S. Chawla,K. Sadeghi,S. Patkar | 100% | |
| All | 100% | 39 |
| S. Chawla,K. Sadeghi,S. Patkar | 0% | 40 |
| | 0% | |
| S. Chawla,K. Sadeghi,S. Patkar | 0% | |
| All | 0% | 43 |
| S. Chawla,K. Sadeghi,S. Patkar | 0% | 44 |
| | 0% | |
| S. Chawla,K. Sadeghi,S. Patkar | 0% | |
| All | 0% | 47 |
| S. Chawla,K. Sadeghi,S. Patkar | 0% | 48 |
| S. Chawla,K. Sadeghi,S. Patkar | 20% | |
| S. Chawla | 100% | |
| S. Chawla,K. Sadeghi,S. Patkar | 100% | 51 |
| S. Chawla,K. Sadeghi,S. Patkar | 0% | 52 |
| | 0% | |
| M. Iskac | 0% | 54 |
| M. Iskac | 0% | 55 |
| | 0% | |
| M. Iskac | 0% | |
| | 0% | |
| S. Chawla | 0% | |
| | 11% | |
| | 16% | |
| W. Chewning | 100% | |
| | 0% | 63 |
| | 0% | 63 |
| | 0% | 64 |
| | 0% | |
| | 0% | 67 |
| R. Kayyali,J. Cole | 0% | 68 |
| | 0% | 68 |

| | | | | |
|-----|---|-----------|-----|-------|
| 71 | NMA | 2 day(s) | 0% | 68 |
| 72 | Test | 2 day(s) | 0% | |
| 73 | DCSC Hardware Ready for Load | 0 day(s) | 0% | 72 |
| 74 | <input type="checkbox"/> Support DataCenter Load of Platform | 10 day(s) | 0% | 65 |
| 75 | Load OS/Oracle | 3 day(s) | 0% | |
| 76 | Load OSI Platform Software | 3 day(s) | 0% | 75 |
| 77 | Ship to Field | 2 day(s) | 0% | 76 |
| 78 | <input type="checkbox"/> Install Hardware in Field | 2 day(s) | 0% | 77 |
| 79 | Birmingham Data Center | 2 day(s) | 0% | |
| 80 | Charlotte Data Center | 2 day(s) | 0% | |
| 81 | DataCenter Hardware Ready | 0 day(s) | 0% | |
| 82 | <input type="checkbox"/> Establish OS Link Connections | 1 day(s) | 0% | |
| 83 | NMS Server to Remote ADSL Sub-net | 1 day(s) | 0% | 73,81 |
| 84 | ADSL Subnet Server to AWS | 1 day(s) | 0% | |
| 85 | Field Env Established | 0 day(s) | 0% | 82 |
| 86 | <input type="checkbox"/> Application Loads | 25 day(s) | 0% | |
| 87 | Create Initial Application Load | 3 day(s) | 0% | |
| 88 | Install Initial Application Load in Field | 2 day(s) | 0% | 87 |
| 89 | Initial Application Deployed | 0 day(s) | 0% | 88 |
| 90 | Create Acceptance Load | 3 day(s) | 0% | |
| 91 | Install Acceptance Load in Field | 2 day(s) | 0% | 90 |
| 92 | Acceptance Load Deployed | 0 day(s) | 0% | 91 |
| 93 | Create Final Load | 3 day(s) | 0% | |
| 94 | Install Final Load in Field | 2 day(s) | 0% | |
| 95 | Final Load Deployed | 0 day(s) | 0% | |
| 96 | User Training | 8 day(s) | 0% | 88 |
| 97 | User Acceptance Testing | 8 day(s) | 0% | 92 |
| 98 | Document Hardware/Software | 15 day(s) | 50% | |
| 99 | Develop Software Distribution Process | 15 day(s) | 0% | |
| 100 | Develop Sys Admin Procedures | 15 day(s) | 0% | |
| 101 | Develop Field Support Procedures | 15 day(s) | 0% | |
| 102 | NMS R1.0 Deployed | 0 day(s) | 0% | |
| 103 | Network Creation | 5 day(s) | 0% | |
| 104 | New Orleans Live | 0 day(s) | 0% | |
| 105 | <input type="checkbox"/> Release 1.1 | 83 day(s) | 7% | |
| 106 | <input type="checkbox"/> Development | 43 day(s) | 16% | |
| 107 | Coding/Module Test | 35 day(s) | 20% | |
| 108 | Integration Test | 5 day(s) | 0% | 108 |
| 109 | Build System Test Load | 3 day(s) | 0% | 109 |

| | | |
|-----|--|-------------------|
| 110 | Load Available for System Test | 0 day(s) |
| 111 | <input type="checkbox"/> System Test | 41 day(s) |
| 112 | Develop Test Cases | 10 day(s) |
| 113 | Install Load | 2 day(s) |
| 114 | Execution | 30 day(s) |
| 115 | Final Load Ready for Deployment | 0 day(s) |
| 116 | <input type="checkbox"/> Deployment | 7 day(s) |
| 117 | Create Field Load | 4 day(s) |
| 118 | Install Point Release in Field | 3 day(s) |
| 119 | NMS R1.1 Deployed | 0 day(s) |
| 120 | <input type="checkbox"/> Release 2 | 212 day(s) |
| 121 | <input type="checkbox"/> Requirements | 100 day(s) |
| 122 | Potential Features List | 11 day(s) |
| 123 | Candidate Features List | 33 day(s) |
| 124 | Initial Draft Requirements | 35 day(s) |
| 125 | Baselined Requirements | 21 day(s) |
| 126 | Development | 81 day(s) |
| 127 | System Test | 35 day(s) |
| 128 | Deployment | 6 day(s) |
| 129 | NMS R2 Deployed | 0 day(s) |

| | | |
|--|------|-----|
| | 0% | 110 |
| | 0% | |
| | 0% | |
| | 0% | 111 |
| | 0% | 114 |
| | 0% | 115 |
| | 0% | |
| | 0% | |
| | 0% | 118 |
| | 0% | 119 |
| | 16% | |
| | 28% | |
| | 100% | |
| | 50% | 124 |
| | 0% | 125 |
| | 0% | 126 |
| | 0% | 126 |
| | 0% | 128 |
| | 0% | 129 |
| | 0% | 130 |